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(a) Overall Status
Since the last quarterly report (1 November 1973 - 31 January 1974)
the following data have been received:
Date
Data Task Site Location Received
S-190A SL-3 4X positive
transparencies -
Mag 22, 23, & 24
Frames 184/193 933548 Lake Erie 04/12/74
S-190A SL-3, 4X positive
transparencies -
Mag 22, 23, & 24
Frames 191/200 933669 Chesapeake Bay 04/12/74
S-190A SL-3 4X positive
transparencies -
Mag 43 & 44
Frames 118/127 933669 Chesapeake Bay 04/12/74
In addition to the above data, four SL4 Data Books for the S-190A
and S-190B camera systems have been received. No additional S-192 data
have been received during this reporting period.
There has been no progress on the investigation since the last
reporting period due to the unavailability of S-192 imagery. The most
recent information from the Technical Monitor is that no S-192 data
will be available until June or .July. The period of performance for
the investigation has been extended until December 31, 1974, because
of the data availibility problem.
(b) Action Required
NASA should expedite delivery of the S-192 radiometrically cor-
rected and color composite film.
(c) Expected Accomplishments During Next Reporting Period
Assuming a late June receipt of the S-192 imagery the following
tasks will be accomplished during the next reporting period.
1. Detailed inspection and analysis of the S-192 imagery of the
Chesapeake Bay and Phoenix test sites.
2. Selection and measurement of ground control points.
3. Initial computer processing of data to evaluate cartographic
quality of the imagery.
4. Detailed inspection and evaluation of additional SL3 and SL4
screening film.
5. Order corrected film and color composites of additional sites.
(d) Significant Results
None
(e) Summary Outlook for Remaining Effort
Further work will concentrate on task sites 933669 Chesapeake Bay
and alternate task site 933396 Phoenix using SL3 and SL2 data. Initial
evaluation of these sites should be well along by the end of the next
reporting period.
Analysis of other sites depends on the quality of the SU3 and SL4
data collected.
(f) Travel Summary and Plans
No travel was done by the PI for this investigation during the re-
porting period and none is planned during the next quarter.
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